16/Mar/2015

Project Task Report

web2Project Development Project test

All task entries

Project Name	Task Name	Task Description	Assigned To	Task Start Date	Task End Date	Comple
Wdroenie ERP - Opracowanie budetu projektu		Admin Person	16/Mar/2015	16/Mar/2015	10%	